



World Organisation
for Animal Health



SEACFMD Roadmap 2026 – 2030 - Implementation Plan and M&E Indicators

Jamaliah Senawi & Karma Rinzin

28th SEACFMD Sub-Commission Meeting
29 – 30 July 2026, Ulaanbaatar, Mongolia

SEACFMD Campaign

Objective of the Campaign

- Increased productivity and economic output in the livestock sector by controlling and eliminating FMD
- Enhanced capacities of veterinary services
- Increasing rural livelihoods from strengthened farm-based economies & safer trading
- Improved transboundary trade of livestock and animal products.

SEACFMD Campaign Phases



Principles for development of SEACFMD Roadmap 2026 -2030




Global and Regional GF-TADs Strategy

Global FMD Control Strategy

WOAH Standards



SEACFMD Roadmap Development




SEACFMD Roadmap 2026 – 2030

- Anchored on the continuing challenges to FMD control in the region
- Build on the progress made by Members
 - Increasing number of bilateral agreements for safer trade
 - Cluster approach – Grouping countries with similar FMD epidemiology, resource availability, and trade dynamics
 - Synergies of FMD control with other TADs
 - Resilient legislations
 - Members interest in WOAHP Tools such as PVS evaluations
- Re-affirm political support and country ownership
- Harness the technological advances to support FMD control – molecular diagnostics, surveillance, data analytics, traceability
- Comprehensive evaluation of the SEACFMD Campaign from 1997 – 2020
- Outcome of Foresight exercise

Background



SEACFMD Roadmap 2026 - 2030



Risk-based approach to FMD control

SEACFMD Roadmap 2026 – 2030

Enhanced engagement and multi-disciplinary partnerships with key stakeholders

Cross border collaboration and partnerships among key stakeholders

OUTPUTS



Fit for purpose FMD Surveillance

Veterinary Laboratory diagnostic system

Movement control, quarantine and biosecurity

FMD vaccination and access to quality vaccines

Emergency preparedness and contingency planning

OUTCOME 3

Enhanced partnerships and regional collaboration for effective FMD and TADs control.

GOAL

To achieve regional control and eradication of FMD through strengthened veterinary services and regional collaboration

FMD control enhanced through risk-based strategies, supporting PCP-FMD progress and maintaining FMD-free zones

OUTCOME 1

Improved ownership and enabling environment (policy, legislation, advocacy, workforce) at national level

OUTCOME 2

Efficient and effective SEACFMD coordination platforms

Sustained collaboration with key partners in the region



OUTPUTS

Policies and legislations

Communication, Advocacy and stakeholder engagement

Cost efficient synergies with other TADs control


SEACFMD Roadmap 2026 – 2030 (7th Phase – New Era of the SEACFMD Campaign)

Goal:

To achieve regional control and eradication of FMD, through strengthened veterinary services and regional collaboration.

The achievement of the goal will be indicated by:

- For SEACFMD Members with FMD free status – Successful maintenance of their country's and zones' FMD-free status;
- For SEACFMD Members with endemic FMD areas: Demonstrated progress along the FMD Progressive Control Pathway;
- Increased number of disease-free zones endorsed by WOAH and/ or trading partners



SEACFMD Roadmap 2026 – 2030

Outcomes and Outputs

1. FMD control enhanced through risk-based strategies, supporting PCP-FMD progress and maintaining FMD-free zones

1.1: Fit for purpose FMD surveillance system strengthened

1.2: Strengthened veterinary laboratory diagnostic system

1.3: Improved livestock movement control, quarantine and biosecurity

1.4. Enhanced FMD vaccination and access to quality vaccine

1.5: Strengthened preparedness and response capacity in FMD-free zones and countries

SEACFMD Roadmap 2026 – 2030

Outcomes and Outputs

Outcome 2:
Improved
ownership and
enabling
environment
(policy, legislation,
advocacy,
workforce) at
national level

2.1: Policies and legislations related to FMD and TADs control enhanced

2.2: Enhanced communication, advocacy and stakeholder engagement

2.3: Cost efficient synergies with other priority TADs control activities developed

SEACFMD Roadmap 2026 – 2030

Outcomes and Outputs

Outcome 3:
Enhanced
partnerships and
regional
collaboration for
effective FMD and
TADs control.

3.1: Efficient and effective SEACFMD coordination platforms in place

3.2: Sustained collaboration with key partners in the region for the control of FMD and TADs.

3.3: Strengthened engagement and partnerships with key stakeholders, including multi-disciplinary collaboration

3.4: Cross border collaboration and partnerships among key stakeholders



Revisited Terms of Reference for SEACFMD Governance Bodies



Other Groups

Private Sector
Consultative
Committee

Regional FMD
Expert Group

Upper Mekong
Working Group

MTM

Partners/
Stakeholders
FAO
ASEAN
Donors

WOAH SRRSEA (Secretariat)

SEACFMD Sub-Commission

Steering
Committee

National Coordinators

EpiNet and LabNet Focal Persons

National Stakeholders: Public Sector, Research Institutions/ Academia,
Farmers and Producers, Consumers, Local Communities, NGOs etc.

Brunei
Darusallam

Cambodia

China

Indonesia

Lao PDR

Malaysia

Mongolia

Phillippines

Singapore

Thailand

Vietnam

Terms of Reference for the SEACFMD Governing Bodies

- Annex 1 - SEACFMD Sub-Commission, Steering Committee and National Coordinators
 - Propose ACCAHZ as Member of SEACFMD Steering Committee and Observer to Sub-Commission
- Annex 2 - SEACFMD Epidemiology Network (EpiNet)
- Annex 3 - SEACFMD Laboratory Network (LabNet)
- Annex 4 – Upper Mekong Working Group on FMD Zoning and Animal Movement Management
- Annex 5 – Private Sector Consultative Committee

SEACFMD Roadmap 2026 – 2030

Enhanced engagement and multi-disciplinary partnerships with key stakeholders

Cross border collaboration and partnerships among key stakeholders

OUTPUTS



Fit for purpose FMD Surveillance

Veterinary Laboratory diagnostic system

Movement control, quarantine and biosecurity

FMD vaccination and access to quality vaccines

Emergency preparedness and contingency planning

OUTCOME 3

Enhanced partnerships and regional collaboration for effective FMD and TADs control.

GOAL

To achieve regional control and eradication of FMD through strengthened veterinary services and regional collaboration

FMD control enhanced through risk-based strategies, supporting PCP-FMD progress and maintaining FMD-free zones

OUTCOME 1

Improved ownership and enabling environment (policy, legislation, advocacy, workforce) at national level

OUTCOME 2

Efficient and effective SEACFMD coordination platforms

Sustained collaboration with key partners in the region




OUTPUTS

Policies and legislations

Communication, Advocacy and stakeholder engagement

Cost efficient synergies with other TADs control


SEACFMD Roadmap 2026 – 2030




Monitoring &
Evaluation
Framework

SEACFMD Roadmap 2026 – 2030

What is M&E framework?





Prioritisation of Activities

OUTCOME 3-

OUTCOME 2 - MEMBERS

Outcome 2: Improved ownership and enabling environment at national level

Output 2.1: Policies and legislations related to FMD and TADs control enhanced

- Study on cost benefit: for FMD control
- Finalise FMD Risk-based Strategic Plan for those Members in PCP Stage 2 and 3
- Develop and align National FMD Control Plan in alignment with SEACFMD Roadmap 2026 - 2030
- Conduct PVS Follow-up Mission
- Revision of policies related to FMD and TADs control
- Develop Guideline for cross border animal movement control
- Develop FMD Official Control Programme
- Annual reconfirmation of FMD free status

- Develop and seek WOAH endorsement of FMD Official Control Programme for Members with PCP Stage 3
- Assess National FMD Control Programme using SAT Tool
- Conduct National FMD Workshop

Output 2.2: Enhanced communication, advocacy and stakeholder engagement

- Update SEACFMD Communication Strategy
- Develop policy brief for FMD control
- Mapping of stakeholders for FMD and TADs control
- KAP survey to assess impact of communication
- Conduct stakeholder engagement workshop
- Conduct communication campaign
- Apply AI for FMD communication
- Conduct communication through social media
- Conduct FMD advocacy to Policy Makers

Output 2.3: Cost efficient synergies with other livestock production/ animal health and TADs control activities developed

- Conduct study to review vaccine strategies with multiple diseases
- Establish disease free zones and compartments for trade purpose
- Develop biosecurity guidelines for backyard cattle farms
- Develop guidelines for biosecurity measures
- Conduct study to assess impact of combined ASF and FMD vaccination in pigs
- Identify countries with one health experience to share with other countries

OUTCOME 2 - PARTNERS

Outcome 2: Improved ownership and enabling environment at national level

Output 2.1: Policies and legislations related to FMD and TADs control enhanced

- Study on cost benefit: for FMD control
- Finalise FMD Risk-based Strategic Plan for those Members in PCP Stage 2 and 3
- Develop and align National FMD Control Plan in alignment with SEACFMD Roadmap 2026 - 2030
- Conduct PVS Follow-up Mission
- Revision of policies related to FMD and TADs control
- Develop Guideline for cross border animal movement control
- Develop FMD Official Control Programme
- Annual reconfirmation of FMD free status

- Develop and seek WOAH endorsement of FMD Official Control Programme for Members with PCP Stage 3
- Assess National FMD Control Programme using SAT Tool
- Conduct National FMD Workshop

Output 2.2: Enhanced communication, advocacy and stakeholder engagement

- Update SEACFMD Communication Strategy
- Develop policy brief for FMD control
- Mapping of stakeholders for FMD and TADs control
- KAP survey to assess impact of communication
- Conduct stakeholder engagement workshop
- Conduct communication campaign
- Apply AI for FMD communication
- Conduct communication through social media
- Conduct FMD advocacy to Policy Makers

Output 2.3: Cost efficient synergies with other livestock production/ animal health and TADs control activities developed

- Conduct study to review vaccine strategies with multiple diseases
- Establish disease free zones and compartments for trade purpose
- Develop biosecurity guidelines for backyard cattle farms
- Develop guidelines for biosecurity measures
- Conduct study to assess impact of combined ASF and FMD vaccination in pigs
- Identify countries with one health experience to share with other countries

Outcome 3: Enhanced partnerships and regional collaboration for effective FMD and TADs control

Output 3.1: Efficient and effective SEACFMD coordination platforms in place

- Organise Lab-Net and Epi-Net meeting
- Organise Private Sector Consultative Committee
- Organise meeting to revive Malaysia-Thailand and Malaysia (MTM) Group
- Coordinate with Brunei-Indonesia-Philippines (BIP) to explore and develop cluster
- Enhance coordination amongst ACCAHZ and SEACFMD campaign technical group, key stakeholders including wildlife sector

Output 3.2: Sustained collaboration with key partners in the region for the and control of FMD and TADs


- Collaborate with FAO under GF-TADs mechanism (meetings, workshops, sharing)
- Research priorities for SEACFMD campaign
- Collaboration with research institutions on innovations, solutions
- Students, youth to conduct FMD research (master, PhD and others)
- MD forum on strategic technical topic
- Developing proposal to secure funding for FMD and other TADs control
- With resource partners to secure sustainable funding for FMD control
- Disseminate synergies best practices on synergies on FMD and other
- Strengthened engagement and partnerships with key stakeholders, multi-disciplinary collaboration
- Advocacy documents targeting Ministers, policy makers
- Study on cost benefit analysis of FMD control
- Use of experts and resource persons (e.g. socio-anthropologist, economist) as appropriate for potential activities
- Study on online trade (e-commerce) of animal and animal products to trade volume, risk of FMD and other TADs incursion
- Awareness-raising sessions among SEACFMD Members on the digital risks, including the use of emerging tools such as (AI) to solve problems, digital threats such as cybersecurity risks.

Implement SEACFMD campaign communication strategy (one of the should be: behavioural change of farmers, traders)

- Communication method and material to engage with traders
- Improved cross border collaboration and partnerships among key
- Stakeholder mapping of cross-border actors involve in FMD and other
- Control
- Awareness amongst farmers and traders on risk mitigation measures
- Insurance
- With key stakeholders including farmers, traders, livestock associations and other private sectors
- Dialogue and keep communication lines open between Members and manufacturers
- Technical capacities of border control officers (trade protocols, SPS import risk analysis)

- Conduct joint risk assessment at the cross border
- Explore trade harmonisation protocol amongst Members
- Explore feasibility of regional animal identification and traceability

Development of M&E Framework for SEACFMD Roadmap 2026 – 2030



Implementation Plan for the SEACFMD Roadmap 2026 – 2030

Activities number	Activities	Activity type	Implementer	Collaborator	2026	2027	2028	2029	2030	Fund source
Goal	To achieve regional control and eradication of FMD, through strengthened veterinary services and regional collaboration.									
Outcome 2	Improved ownership and enabling environment (policy, legislation, advocacy, workforce) at national level									
Output 2.1:	Policies and legislations related to FMD and TADs control enhanced									
Activity 2.1.1	Study on cost benefit for FMD control including vaccination		SRRSEA							
Activity 2.1.2	Finalise FMD Risk-based Strategic Plan	Cambodia and Indonesia								
Activity 2.1.3	Develop and align National FMD Control Plan with SEACFMD Roadmap 2026 - 2030	Members								
Activity 2.1.4	PVS Follow-up Mission		Vietnam, Mongolia,							
Activity 2.1.5	PVS Follow-up Mission		Laos, Cambodia							
Activity 2.1.6	Revision of policies related to FMD and TADs control		Members							
Activity 2.1.7	Develop framework for animal movement control		WOAH	UMWG/ MTM						
Activity 2.1.8	Develop FMD Official Control Programme		Laos, Myanmar, Indonesia	SRRSEA						
Activity 2.1.9	Seek endorsement of Animal Disease Control Act		Brunei							
Activity 2.1.10	Annual reconfirmation of FMD free status		Free countries and zones							
Activity 2.1.11	Develop and seek WOA endorsement of FMD Official Control Programme		China, Malaysia							




MEL Framework for SEACFMD Roadmap 2026 – 2030

Annex 6. Monitoring, Evaluation and Learning (MEL) Logical Framework for the SEACFMD


Results	Success Indicators	Baseline	Targets		Means of Verification	Assumptions and Risks
		2025	2028	2030		
GOAL To achieve regional control and eradication of FMD, through strengthened veterinary services and regional collaboration.	1. PCP-FMD stage, progress within a stage or FMD-free status, of each SEACFMD member country, annually 2. Number of disease free zones endorsed by the trading partners				Annual Report National Coordinator report	- SEACFMD Members demonstrate political and policy commitment to FMD prevention and control, and transparency in disease notification. - Sufficient financial and human resources support from national budgets, Partners and donors - Risks (political instability, delay in policy implementation)

Results	Success Indicators	Baseline	Targets		Means of Verification	Assumptions and Risks
		2025	2028	2030		
OUTCOME 1: FMD control enhanced through risk-based strategies, supporting PCP-FMD progress and maintaining FMD-free zones	3. Number of reported FMD outbreaks (annually) Number of active surveillance reports submitted to SEACFMD Secretariat	- Baseline to be obtained 2025 SEACFMD Bulletin - Surveillance report			- SEACFMD Bulletin - Surveillance report	- SEACFMD Members willing to adopt new tools - The right people are being trained, knowledge retained by trained participants
OUTPUT 1.1: Fit for purpose FMD surveillance system strengthened	4. Percentage of reported outbreaks with full investigation including virus characterization, annually, 5. Number of members with identified FMD risk zones (low, medium, high)	- Baseline to be obtained 2025 SEACFMD Bulletin - Survey Report	X	X	- SEACFMD Bulletin - National Coordinator report	- Funds are available on time to support implementation of FMD vaccination, laboratory diagnostics and surveillance activities - WOAH Ref Lab in SEA fully functional in line with endorsed TORRRL, NAHL and partners allocate resources to strengthen surveillance including early detection and laboratory diagnosis
OUTPUT 1.2: Strengthened veterinary laboratory diagnostic system	6. Designate WOAHP FMD Reference Laboratory in Southeast Asia 7. Number of laboratories implementing quality assurance programme (PT, twinning, accreditation)	No WOAHP Ref Lab in SEA			- WOAHP BSC Report - LabNet Focal Persons	- SEACFMD Members engaged in bilateral and multilateral agreement with neighbouring countries and Partners to improve trade. - Sufficient human and financial resources allocated by SEACFMD Members and resource partners
OUTPUT 1.3: Improved livestock movement control, quarantine and biosecurity	8. Number of agreements signed between the countries to facilitate livestock trade and legal movement of livestock 9. Number of initiatives/ interventions to facilitate safe trade 10. Number of SEACFMD Members using the animal movement study report to improve animal movement management	- Number of agreements signed as of 2025 - Survey report			- National Coordinator report - M&E survey report (New quarantine stations, check posts, biosecurity SOPs, improved animal movement management, digital movement permits and trade license, etc.)	
OUTPUT 1.4: Enhanced FMD vaccination and access to quality vaccines	11. Number of SEACFMD Members who undertook study to verify vaccine performance 12. Vaccination coverage in high FMD risk zones	- Study report 2025 Vaccination Report			- Study reports - Annual vaccination report	
OUTPUT 1.5: Strengthened preparedness and response capacity in FMD-free zones and countries	13. Number of simulation exercise conducted to test FMD and other TADs contingency plans	Baseline to be obtained from the National Coordinators (Annual Reports)			- National Coordinator report - M&E survey report	

Implementation and information flow



Group Work



Implementation Plan for the SEACFMD Roadmap 2026 – 2030

Activities number	Activities	Activity type	Implementer	Collaborator	2026	2027	2028	2029	2030	Fund source
Goal	To achieve regional control and eradication of FMD, through strengthened veterinary services and regional collaboration.									
Outcome 2	Improved ownership and enabling environment (policy, legislation, advocacy, workforce) at national level									
Output 2.1:	Policies and legislations related to FMD and TADs control enhanced									
Activity 2.1.1	Study on cost benefit for FMD control including vaccination		SRRSEA							
Activity 2.1.2	Finalise FMD Risk-based Strategic Plan	Cambodia and Indonesia								
Activity 2.1.3	Develop and align National FMD Control Plan with SEACFMD Roadmap 2026 - 2030	Members								
Activity 2.1.4	PVS Follow-up Mission		Vietnam, Mongolia,							
Activity 2.1.5	PVS Follow-up Mission		Laos, Cambodia							
Activity 2.1.6	Revision of policies related to FMD and TADs control		Members							
Activity 2.1.7	Develop framework for animal movement control		WOAH	UMWG/ MTM						
Activity 2.1.8	Develop FMD Official Control Programme		Laos, Myanmar, Indonesia	SRRSEA						
Activity 2.1.9	Seek endorsement of Animal Disease Control Act		Brunei							
Activity 2.1.10	Annual reconfirmation of FMD free status		Free countries and zones							
Activity 2.1.11	Develop and seek WOA endorsement of FMD Official Control Programme		China, Malaysia							

Group activities

- Go through the proposed activities
- Check whether the proposed activities is required or relevant
- Identify priority activities
 - Immediate - 1 – 2 years
 - Long term 2 – 5 years
- Identify Implementer, including country name and Collaborator

Activities number	Activities	Implementer	Collaborator	2026	2027	2028	2029	2030	F
Goal	To achieve regional control and eradication of FMD, through strengthened veterinary services and regional collaboration.								
Outcome 1	Outcome 1: FMD control enhanced through risk-based strategies, supporting PCP-FMD progress and maintaining FMD-free zones								
Output 1.1	Fit for purpose FMD surveillance system strengthened								
Activity 1.1.1	Conduct detailed outbreak investigations to understand the epidemiology of FMD, including the identification of circulating FMDV strains	Members							
Activity 1.1.2	Identify hot spots and FMD risk zones (Low medium, high) for optimal resource allocation	Mongolia, Thailand							
Activity 1.1.3	Report of FMD incursions and outbreaks using WAHIS immediate notification module to ensure transparency	Members							
Activity 1.1.4	Implement routine epidemic intelligence through EIOS with validation and verification by Members	Members							
Activity 1.1.5	Regular update of SEACFMD dashboards to	WOAH							
Activity 1.1.6	Development of cost-effective surveillance tools at the beginning and end of the campaign	WOAH							
Activity 1.1.7	Conduct risk based surveillance, including systematic field investigations	Members							
Activity 1.1.8	Develop of unbiased and cost-effective surveillance tools to assess/quantify the burden of FMD/TADs in the region that could be used at the beginning and end of the campaign								



Activities number	Activities	Implementer	Collaborator	2026	2027	2028	2029	2030	F
Activity 1.1.8	Develop of unbiased and cost-effective surveillance tools to assess/quantify the burden of FMD/TADs in the region that could be used at the beginning and end of the campaign								
Output 1.2	Strengthened veterinary laboratory diagnostic system								
Activity 1.2.1	Develop regional reference antigens that can be used to assess heterologous responses for FMD vaccines used in the region	REG	Members						
Activity 1.2.3	Conduct laboratory quality assurance programme including Proficiency Testing	Members							
Activity 1.2.4	Establish WOAHP Reference Laboratory in SE Asia to support Members in Southeast Asia.	Pak Chong							
Activity 1.2.5	Organise SEACFMD LabNET Meeting	WAOH							
Activity 1.2.6	Conduct training on laboratory diagnosis	Ref Lab	Members						
Activity 1.2.7	Reactivate Regional Expert Group for FMD	WAOH & FAO	Ref Lab, Members						

	Activities number	Activities	Implementer	Collaborator	2026	2027	2028	2029	2030	Fu
7	Activity 1.2.5	Organise SEACFMD LabNET Meeting	WAOH							
3	Activity 1.2.6	Conduct training on laboratory diagnosis	Ref Lab	Memembrs						
9	Activity 1.2.7	Reactivate Regional Expert Group for FMD	WOAH & FAO	Ref Lab, Members						
0	Output 1.3	Improved livestock movement control, quarantine and biosecurity								
1	Activity 1.3.1	Conduct studies to understand animal movement pathways and value chain studies for effective disease control.	WOAH	Memember s						
2	Activity 1.3.2	Monitor market drivers and animal price trends to understand trade patterns and potential risks for disease spread	Mongolia	WOAH						
3	Activity 1.3.3	Conduct cross-border risk assessments to identify vulnerabilities in animal trade and movement	Regional - WOA Country - Members	WOAH						
4	Activity 1.3.4	Profile and benchmark animals and animal products traded online to regulate digital livestock marketplaces. <u>-2026</u>								
5	Activity 1.3.5	Maintain, strengthen and expand disease-free zones to support safe trade and international market access								
5	Activity 1.3.6	Collaborate on bilateral agreements between importing and exporting countries to facilitate safe and regulated livestock trade.-2026								

Activities number	Activities	Implementer	Collaborator	2026	2027	2028	2029	2030	Funds
Output 1.4	Enhanced FMD vaccination and access to quality vaccines								
Activity 1.4.1	Develop and implement risk-based vaccination strategies, prioritizing high risk areas and populations to maximise effectiveness	Members							
Activity 1.4.2	Promote access to good-quality FMD vaccines ensuring affordability availability and adherence to regulatory standards	Members	WOAH						
Activity 1.4.3	Harmonised and coordinated FMD vaccination efforts with the neighbouring countries where applicable								
Activity 1.4.4	Engage livestock producers, traders, vaccine manufacturers and other stakeholders to enhance FMD vaccine adoption, including forecasting and production								
Activity 1.4.5	Conduct vaccine matching studies to ensure vaccines are well-matched to circulating FMDV strains.	Ref Lab	Members						
Activity 1.4.6	Conduct Post-Vaccination Monitoring through serological assessments and field evaluations to measure vaccination efficiency, coverage, and long-term protection	Members							
Activity 1.4.7	Strengthen linkage and engagement between public and private sectors to support access to quality vaccine and vaccination								



World
for



1	Activities number	Activities	Implementer	Collaborator	2026	2027	2028	2029	2030	Fu
4	Activity 1.4.7	public and private sectors to support access to quality vaccine and vaccination								
5	Output 1.5	Strengthened preparedness and response capacity in FMD-free zones and countries								
6	Activity 1.5.1	Review and update emergency preparedness and response plan based on emerging risks								
7	Activity 1.5.2	Expore use of AI and other digital tools for early warning and rapid response for outbreak management	WOAH	Members						
8	Activity 1.5.3	Develop capacities on emergency preparedness and response including veterinary field responses, laboratory diagnostic capacity./ Develop Contingency Plan	Members	WOAH						
9	Activity 1.5.4	Conduct simulation exercises to test contingency plan and to evaluate response effectiveness and coordination.	Members	WOAH						
0	Activity 1.5.5	Conduct regional and cross border simulation exercise	WOAH	Members						
1	Activity 1.5.6	Maintain and establish FMD free zones within FMD endemic regions with enhance biosecurity, movement control, surveillance, vaccination	Members							

1	Activities number	Activities	Activity type	Implementer	Collaborator	2026	2027	2028	2029	2030	Fur
2	Goal	To achieve regional control and eradication of FMD, through strengthened veterinary services and regional collaboration.									
3	Outcome 2	Improved ownership and enabling environment (policy, legislation, advocacy, workforce) at national level									
4	Output 2.1:	Policies and legislations related to FMD and TADs control enhanced									
5	Activity 2.1.1	Study on cost benefit for FMD control including vaccination	WOAH	Members							
6	Activity 2.1.2	Finalise FMD Risk-based Strategic Plan	Cambodia and Indonesia								
7	Activity 2.1.3	Develop and align National FMD Control Plan with SEACFMD Roadmap 2026 - 2030	Members	WOAH							
8	Activity 2.1.4	PVS Follow-up Mission	Mission	Vietnam, Mongolia,							
9	Activity 2.1.5	PVS Follow-up Mission	Mission	Laos, Cambodia							
10	Activity 2.1.6	Revision of policies related to FMD and TADs control	Policies	Members							
11	Activity 2.1.7	Develop framework for animal movement control		WOAH	UMWG/ MTM						
12	Activity 2.1.8	Develop FMD Official Control Programme		Laos, Myanmar, Indonesia	SRRSEA						
13	Activity 2.1.9	Seek endorsement of Animal Disease Control Act		Brunei							
14	Activity 2.1.10	Annual reconfirmation of FMD free status		Free countries and zones							
15	Activity 2.1.11	Develop and seek WOAH endorsement of FMD Official Control Programme		China, Malaysia, Vietnam?							
16	Activity 2.1.12	Assess National FMD Control Programme using Self Assessment Tool (SAT) Tool									
				Cambodia							

[illegible]

Activities number	Activities	Activity type	Implementer	Collaborator	2026	2027	2028	2029	2030	Fu
Activity 2.2.9	Makers		Members							
Activity 2.2.10										
Output 2.3	Cost efficient synergies with other livestock production /animal health/other TADs control activities developed									
Activity 2.3.1	Conduct study to review vaccine strategies/combined vaccinnnes with multiple diseases		WOAH/ Members	Academic Institutions						
Activity 2.3.2	Establish disease free zones and compartments for trade purpose		Thailand, Laos, Myanmar, Malaysia							
Activity 2.3.3	Develop biosecurity guidelines for backyard cattle farms		WOAH	Members						
Activity 2.3.4	Develop guidelines for biosecurity measures		WOAH	Members						
Activity 2.3.5	Conduct study to assess impact of combined FMD and LSD vaccination		Thailand	WOAH, CU						
Activity 2.3.6	Identify countries with one health experience to share with other countries									

A	B	C	D	E	F	G	H	I	J	K
Activities number	Activities	Activity type	Implementer	Collaborator	2026	2027	2028	2029	2030	F
Goal	To achieve regional control and eradication of FMD, through strengthened veterinary services and regional collaboration.									
Outcome 3	Enhanced partnerships and regional collaboration for effective FMD and TADs control.									
Output 3.1	Efficient and effective SEACFMD coordination platforms in place									
Activity 3.1.1	Organise Private Sector Consultative Committee Meeting (PSCC)	Regional	WOAH	Members	In-pers on	Virtual	In-pers on	Virtual	In-pers on	S
Activity 3.1.2	Organise Lab-Net and Epi-Net meeting	Regional	WOAH	Members	In-pers on		In-pers on		In-pers on	S
Activity 3.1.3	Organise meeting to revive Malaysia-Thailand and Malaysia (MTM) Group	Cluster	WOAH							S
Activity 3.1.4	Coordinate with Brunei-Indonesia-Philippines (BIP) to explore and develop cluster-based approach	Cluster	WOAH							S
Activity 3.1.5	Enhance coordination amongst ACCAHZ and SEACFMD campaign technical group, key stakeholders including wildlife sector	Regional	WOAH	ACCAHZ						
Output 3.2	Sustained collaboration with key partners in the region for the prevention and control of FMD and TADs									


A	B	C	D	E	F	G	H	I	J	K
Activities number	Activities	Activity type	Implementer	Collaborator	2026	2027	2028	2029	2030	F
	Explore and develop cluster-based approach									
Output 3.2	Sustained collaboration with key partners in the region for the prevention and control of FMD and TADs.									
Activity 3.2.1	Coordinate with FAO under GF-TADs mechanism (meetings,workshops, sharing workplan)	Regional	WOAH	FAO						
Activity 3.2.2	Identify research priorities for SEACFMD campaign	Regional	WOAH	Members, CC's,RL's						
Activity 3.2.3	Promote collaboration with research insitutions on innovations, solutions	Regional	WOAH							
Activity 3.2.4	Support students,youth to conduct FMD research (master, PhD and other programmes)	Regional	WOAH							
Activity 3.2.5	Organise FMD forum on strategic technical topic	Regional	WOAH							
Activity 3.2.6	Support development of proposal to secure funding for FMD and other TADs control	Country	WOAH							
Activity 3.2.7	Advocacy with resource partners to secure sustainable funding for FMD control	WOAH and Country	Partners							
Activity 3.2.8	Collect and disseminate best practices on synergies on FMD and other TADs	Regional	WOAH							

	Activities number	Activities	Activity type	Implementer	Collaborator	2026	2027	2028	2029	2030
0	Activity 3.3.1	Develop advocacy documents targeting Ministers, policy makers	Regional	WOAH	Members,partners					
1	Activity 3.3.2	Conduct study on cost benefit analysis of FMD control	Regional	WOAH	Members,partners					
2	Activity 3.3.3	Develop list of experts and resource persons e.g socio-anthrpologist, economist etc. and engage as appropriate for potential activities	Regional	WOAH	Experts					
3	Activity 3.3.4	Conduct study on online trade (e-commerce) of animal and animal products to understand trade volume, risk of FMD and other TADs incursion	Regional	WOAH	Members					
4	Activity 3.3.5	Conduct awareness-raising sessions among SEACFMD Members on the digital technologies, including the use of emerging tools such as (AI)to solve problems, and potential threats such as cybersecurity risks.	Regional	WOAH	Experts, partners					
5	Activity 3.3.6	Develop and implement SEACFMD campaign communication strategy (one of the focus areas should be behavioural change of farmers, traders)	Regional	WOAH	Members and partners					
6	Activity 3.3.7	Develop communication method and material to engage with traders	Regional	WOAH	Members and partners					


[illegible]

SEACFMD Roadmap 2026 – 2030

What is M&E framework?



Development of M&E Framework for SEACFMD Roadmap 2026 – 2030



Results	M&E Indicators	Questions - M&E Indicator 2025	Baseline (2025)	A s
Goal: To achieve regional control and eradication of FMD, through strengthened veterinary services and regional collaboration.	1. PCP-FMD stage, progress within a stage or FMD-free status, of each SEACFMD member country, annually.	What is your current PCP-FMD stage?	FMD Free Status without vaccination - 3 Countries and 1 zone PCP Stage 4 - 2 PCP Stage 3 - 2 PCP Stage 1 - 1 PCP Stage 2 - 2	
	2. Number of disease free zones endorsed by WOA and trading partners	Number of disease free zones endorsed by WOA and trading partners?	Sabah & Sarawak, Malaysia - WOA free status; China - 3; Others - 5	
Outcome: 1: FMD control enhanced through risk-based strategies, supporting PCP-FMD progress and maintaining FMD-free zones	3. Number of reported FMD outbreaks	Number of reported FMD outbreaks in 2025?		
	4. Number of active surveillance reports submitted to SEACFMD Secretariat	Number of active surveillance reports submitted by your country to SEACFMD Secretariat?	Yes - 3	



Results	M&E Indicators	Questions - M&E Indicator 2025	Baseline (2025)	A S
	Secretariat	Secretariat?		
Output 1.1: Fit for purpose FMD surveillance system strengthened	5. Percentage of reported outbreaks with full investigation including virus characterization, annually.	Percentage of reported outbreaks with full investigation including virus characterization in 2025?		
	6. Number of members with identified FMD risk zones (low, medium, high)	Has your country identified FMD risk zones based on risk assessment?	7 endemic Members 3 Free Members	
Output 1.2: Strengthened veterinary laboratory diagnostic system	7. Designate WOA H FMD Reference Laboratory in Southeast Asia	Pak Chong FMD Laboratory (in progress)	Pak Chong Lab in progres	
	8. Number of laboratories implementing quality assurance programme (PT, twinning, accreditation)	Has your national laboratories implemented quality assurance programme (PT, twinning, accreditation)?	11 Members	

Results	M&E Indicators	Questions - M&E Indicator 2025	Baseline (2025)	As
Output 1.3: Improved livestock movement control, quarantine and biosecurity	9. Number of agreements signed between the countries to facilitate livestock trade and legal movement of livestock	Number of agreement signed with another countries to facilitate livestock trade and legal movement of livestock in 2025?	9 Agreementts	
	10. Number of SEACFMD Members using the animal movement study report to improve animal movement management	Has your country used animal movement study report to improve animal movement management?	10 Members	
Output 1.4: Enhanced FMD vaccination and access to quality vaccines	11. Number SEACFMD Members who undertook study to verify vaccine performance	Has your country undertook study to verify vaccine performance?	8 Members	
	12. Vaccination coverage in high FMD risk zones	What is the vaccination coverage in high FMD risk zones? Please report based on your annual vaccination report?	2% - 100%	

Results	M&E Indicators	Questions - M&E Indicator 2025	Baseline (2025)
Output 1.5: Strengthened preparedness and response capacity in FMD-free zones and countries	13. Number of simulation exercise conducted to test FMD and other TADs contingency plans	Has your country conducted simulation exercise to test FMD and other TADs contingency plans in 2025?	8 Members
Outcome 2: Improved ownership and enabling environment at national level	14. Number of SEACFMD Members with National FMD Prevention and control plan aligned with SEACFMD Roadmap 2026 – 2030 and endorsed by the relevant Ministry with fund commitment	Have you aligned your National FMD Prevention and control plan with SEACFMD Roadmap 2026 – 2030 ? If yes is your plan endorsed by the relevant Ministry with fund commitment?	8 Members
Output 2.1: Policies and legislations related to FMD and TADs control enhanced	15. Number of SEACFMD Members whose policies and plans related to FMD and TADs control have been reviewed and revised based on emerging needs.	Has your country reviewed and revised your policies and plans related to FMD and TADs control based on emerging needs?	10 Members



Results	M&E Indicators	Questions - M&E Indicator 2025	Baseline (2025)	Ac su
	emerging needs.			
Output 2.2: Enhanced communication, advocacy and stakeholder engagement	16. SEACFMD/TADs Communication Strategy developed and implemented	16. SEACFMD/TADs Communication Strategy developed and implemented	Review of old Communication strategy and development of new startegy is in progress	
	17. Level of stakeholder engagement (Non existing, Poor, Good, Very good)	Rank level of of stakeholder engagement in FMD/TADs control in your country (Non existing, Poor, Good, Very good)	Good - 6 Very Good - 2 Poor - 2	
Output 2.3: Cost efficient synergies with other livestock production/ animal health and TADs control activities developed	18.. Number of activities implemented that are in synergy with other TADs and livestock production related activities	List implemented activities that are in synergy with other TADs and livestock production related activities	All Members have implemented activities that are in synergy (FMD and other TADs)	
Outcome 3: Enhanced partnerships and regional collaboration for effective FMD and TADs control	19. Number of diverse range of stakeholders and disciplines engaged in FMD and TADs prevention and control	List stakeholders and disciplines engaged in FMD and TADs prevention and control in your country?	All Members listed the lists of atakeholders whom they closely work with	
	20. Number of			

Results	M&E Indicators	Questions - M&E Indicator 2025	Baseline (2025)	Assessment
Output 3.1: Efficient and effective SEACFMD coordination platforms in place	20. Number of actionable SEACFMD Sub-Commission Meeting recommendations implemented.	Number of actionable SEACFMD Sub-Commission Meeting recommendations implemented.	SEACFMD Secretariat will provide updated report	
	21. Level of collaborations with key partners in the region (Non existing, Poor, Good, Very good)	Rank level of your country's collaborations with key partners in the region for the control of FMD/TADs control (Non existing, Poor, Good, Very good)	Poor - 1 Good - 7 Very good - 3	
Output 3.3: Strengthened engagement and partnerships with key stakeholders, including multi-disciplinary collaboration	22. Number of activities/ partnerships co-organized with the public and private sectors	Lists activities/ partnerships co-organized with the public and private sectors for the FMD/TADs control in your country?	All Members activities organised activities with the private sectors and Associations	
	23. Number of scientific papers published in scientific journals	Number of scientific papers related to FMD and TADs published in scientific journals? - SEACFMD Secretariat and Members	7 published in paper peer-reviewed journal	

A Results	B M&E Indicators	C Questions - M&E Indicator 2025 Good, very good)	D Baseline (2025)	Ac su
Output 3.3: Strengthened engagement and partnerships with key stakeholders, including multi-disciplinary collaboration	22. Number of activities/ partnerships co-organized with the public and private sectors	Lists activities/ partnerships co-organized with the public and private sectors for the FMD/TADs control in your country?	All Members activities organised activities with the private sectors and Associations	
	23. Number of scientific papers published in scientific journals	Number of scientific papers related to FMD and TADs published in scientific journals? - SEACFMD Secretariat and Members	7 published in paper peer-reviewed journal	
Output 3.4: Improved cross border collaboration and partnerships among key stakeholders	24. Number of cross border collaboration and coordination activities to facilitate safe trade and disease control	Lists cross border collaboration and coordination activities to facilitate safe trade and disease control?	4 Members	



Considerations of the Sub-Commission

- Endorsement of the Roadmap Implementation Plan
- Endorsement of M&E Baseline



Thank You